

		Team	
Roles	Tasks	Kickoff	SPRINT1
Project Lead	Schedule and lead weekly Meeting, Track Status	Jamie	Kada
Scribe	Capture Weekly Meeting Minutes and publish status	Kada	Addison
Requirements Developer	Software Requirements Development DB Rules Requirements		Jamie
Payroll workbook dev.	Create Data infrasture to support Payroll psuedocode		Jamie
Project Lead/Test Lead	Define Test Cases		Jamie
Project Lead/Test Lead	Create Test Cases		
Test Engineer	Execute Test Cases , Report Pass/Fail Criteria, Generate report		
PsuedoCode Developer	Declarations		
PsuedoCode Developer	houseKeeping()		
PsuedoCode Developer	detailLoop()		
PsuedoCode Developer	endOfJob()		
PsuedoCode Developer	enterHrsWorkd()		
PsuedoCode Developer	calculateWages()		
PsuedoCode Developer	calculateGrossIncome()		
PsuedoCode Developer	calculateNetIncome()		
PsuedoCode Developer	displayPaystub()		
PsuedoCode Developer	displayPayrollData()		
PsuedoCode Developer	displayDemographiData()		
PsuedoCode Developer			
PsuedoCode Developer			
PsuedoCode Developer			
PsuedoCode Developer			
PsuedoCode Developer	PayrollAdmin Access()		
PsuedoCode Developer	EngineeringManagerAccess()		
PsuedoCode Developer	Individual EmployeeAccess()		
PsuedoCode Developer	HR Access()		

Assignments per Development Stage			
SPRINT2	SPRINT3	SPRINT4	Project Handoff
Jamie	Jamie	Jamie	Jamie
Stephanie	Ereena	Kada	
Jamie			
		Team	Team
	Stephanie	Kada	Dev + Tester
	Stephanie	Kada	Dev + Tester
	Ereena	Stephanie	Dev + Tester
	Ereena	Stephanie	Dev + Tester
	Addison	Ereena	Dev + Tester
	Kada	Jamie	Dev + Tester
	Kada	Jamie	Dev + Tester
	Kada	Jamie	Dev + Tester
	Jamie	Addison	Dev + Tester
	Jamie	Addison	Dev + Tester
	Jamie	Addison	Dev + Tester
	Addison	Ereena	Dev + Tester
	Kada	Jamie	Dev + Tester
	Stephaniie	Kada	Dev + Tester
	Errena	Stephanie	Dev + Tester
	Ereena	Stephanie	Dev + Tester
	Stephanie	Kada	Dev + Tester
	Addison	Ereena	Dev + Tester
	Kada	Jamie	Dev + Tester